



# LOCAL COMMITTEE MEETING



## Sastanak lokalnog komiteta

Prof. Ph.D. Radivoje Mitrović

Doc. Ph.D. Žarko Mišković



**FH JOANNEUM**  
University of Applied Sciences





## Menadžment projekta – trenutno stanje 14.06.2018.

- Partnership Agreement-i (**završeno**)
- Prenos sredstava i Aneksi V (domaći i strani partneri) – MPNTR. NSVO – **rešavamo sa Briselom (način plaćanja)**
- Polugodišnji finansijski izveštaj – **preskaćemo prvi (do 10. juna 2018.) ili će biti dostavljen naknadno**
- Travel report-i označavanje: **Home Institution Acronym - Host Institution Acronym - Travel start date - number of participant (UB-UDL- 17.04.2018-1)**
- Preventivna **monitoring poseta** ERAZMUS kancelarije (utorak, 19.6.2018)
- Sastanak '**Modeli stručne prakse kao sredstvo za povećanje zapošljivosti studenata u Srbiji**' – ERAZMUS kancelarija, Beograd, 4.7.2018. godine – **trebalo bi da prisustvuju bar 2 predstavnika**



**Menadžment projekta – trenutno stanje 14.06.2018.**

# ANALIZA AKCIONOG PLANA PLANIRANO/OSTVARENO – PO RADNIM PAKETIMA



# Work Plan (active) for year 1 WP 1-3 - **aktuelan**

| WP Num.                                                                                       | WP Leader | Activity Leader | Del. / Act. Ref. N° | Activities (as indicated in the LFM)                                                | Total duration | O<br>1 | N<br>2 | D<br>3             | J<br>4 | F<br>5 | M<br>6 | A<br>7 | M<br>8 | J<br>9 | J<br>10 | A<br>11 | S<br>12       |
|-----------------------------------------------------------------------------------------------|-----------|-----------------|---------------------|-------------------------------------------------------------------------------------|----------------|--------|--------|--------------------|--------|--------|--------|--------|--------|--------|---------|---------|---------------|
| WP1: PREPARATION - RESEARCH AND NEEDS ANALYSIS                                                |           |                 |                     |                                                                                     |                |        |        |                    |        |        |        |        |        |        |         |         |               |
| WP1                                                                                           | FOR       | FOR             | 1.1.                | Analysis of EU practices and experiences                                            | 24             |        |        | 2X=4X=4X=4X=4X=4X= |        |        |        |        |        |        |         |         | Sumer Holiday |
|                                                                                               |           | FHJ             | 1.2.                | 5 Study visits of EU partners                                                       | 5              |        |        |                    |        | 1=     | 2=     | 1=     | 1=     |        |         |         |               |
|                                                                                               |           | BMU             | 1.3.                | Survey of company needs for DHE in Serbia                                           | 24             |        |        | 4X                 | 4X     | 4X     | 4X     | 4X     | 4X     |        |         |         |               |
| WP2: DEVELOPMENT - Flexible and generic Dual Higher Education Model (DHEM) for Serbia         |           |                 |                     |                                                                                     |                |        |        |                    |        |        |        |        |        |        |         |         |               |
| WP2                                                                                           | BMU       | BMU             | 2.1.                | Development of a flexible and generic Dual Higher Education Model for Serbia        | 24             |        |        |                    |        |        |        | 4X     | 4X     | 4X     | 4X      | 4X      | 4X            |
|                                                                                               |           | BMU             | 2.2.                | Conference on DualEdu added value on industrial sector                              | 2              |        |        |                    |        |        |        | 2X     | 4X     |        |         |         |               |
|                                                                                               |           | BMU             | 2.3.                | Discussion Forum on the proposed DHEM model with key stakeholders and policy makers | 4              |        |        |                    |        |        |        |        |        |        |         | 2X      | 4X            |
| WP3: DEVELOPMENT - Creation of Legal and Other Conditions for Implementation of DHE in Serbia |           |                 |                     |                                                                                     |                |        |        |                    |        |        |        |        |        |        |         |         |               |
| WP3                                                                                           | UKG       | MEST            | 3.1.                | Creating amendments to the Law on Higher Education of Serbia                        | 72             |        |        |                    |        |        |        | 4X     | 4X     | 4X     | 4X      | 4X      | 4X            |
|                                                                                               |           | UKG             | 3.2.                | Creating amendments to the Labour Law                                               | 72             |        |        |                    |        |        |        | 4X     | 4X     | 4X     | 4X      | 4X      | 4X            |
|                                                                                               |           | UNS             | 3.3.                | Creating amendments to the Accreditation Standards                                  | 72             |        |        |                    |        |        |        | 4X     | 4X     | 4X     | 4X      | 4X      | 4X            |
|                                                                                               |           | NCHE            | 3.4.                | Discussion forum on draft proposals of ammendments                                  | 8              |        |        |                    |        |        |        |        |        |        |         |         |               |
|                                                                                               |           | UKG             | 3.5.                | Creating recommendations to HEIs in Serbia how to implement DHE                     | 24             |        |        |                    |        |        |        |        |        |        |         |         |               |



# Work Plan (active) for year 1 WP 4-5 - **aktuelan**

| WP<br>Num.                                                        | WP<br>Leader | Activity<br>Leader | Del. /<br>Act. Ref.<br>N° | Activities (as indicated in the LFM)                                           | Total<br>duration | O   | N   | D   | J   | F   | M | A  | M  | J  | J  | A  | S  |
|-------------------------------------------------------------------|--------------|--------------------|---------------------------|--------------------------------------------------------------------------------|-------------------|-----|-----|-----|-----|-----|---|----|----|----|----|----|----|
|                                                                   |              |                    |                           |                                                                                |                   | 1   | 2   | 3   | 4   | 5   | 6 | 7  | 8  | 9  | 10 | 11 | 12 |
| WP4: DEVELOPMENT - Pilot testing of the flexible and generic DHEM |              |                    |                           |                                                                                |                   |     |     |     |     |     |   |    |    |    |    |    |    |
| WP4                                                               | VISER        | UB                 | 4.1.                      | Identification and conceptual definition of specific DHEMs                     | 8                 |     |     |     |     |     |   |    |    |    |    |    | 4X |
|                                                                   |              | BMU                | 4.2.                      | Presenting specific DHEMs to companies and making agreements for participation | 8                 |     |     |     |     |     |   |    |    |    |    |    |    |
|                                                                   |              | VISER              | 4.3.                      | Planning of pilot testing of specific DHEMs                                    | 8                 |     |     |     |     |     |   |    |    |    |    |    |    |
|                                                                   |              | VISER              | 4.4.                      | Development of training materials                                              | 48                |     |     |     |     |     |   |    |    |    |    |    |    |
|                                                                   |              | VISER              | 4.5.                      | Pilot implementation and testing of specific DHEMs                             | 80                |     |     |     |     |     |   |    |    |    |    |    |    |
|                                                                   |              | UB                 | 4.6.                      | Purchase of equipment                                                          | 36                |     |     |     |     |     |   | 2X | 2X | 2X | 2X | 2X | 2X |
|                                                                   |              | VISER              | 4.7.                      | Analysis of the results of pilot testing                                       | 12                |     |     |     |     |     |   |    |    |    |    |    |    |
| WP5: QUALITY PLAN - Quality Assurance and Monitoring              |              |                    |                           |                                                                                |                   |     |     |     |     |     |   |    |    |    |    |    |    |
| WP5                                                               | FHJ          | FHj                | 5.1.                      | Creating quality and evaluation strategy and project quality monitoring        | 12                | 4X= | 4X= | 4X= | 4X= | 4X= |   |    |    |    |    |    |    |
|                                                                   |              | SUNP               | 5.2.                      | Preparation of the interim evaluation report                                   | 4                 |     |     |     |     |     |   |    |    |    |    |    |    |
|                                                                   |              | SUNP               | 5.3.                      | Preparation of the final evaluation report                                     | 8                 |     |     |     |     |     |   |    |    |    |    |    |    |



# Work Plan (active) for year 1 WP 6-7 - **aktuelan**

| WP Num.                                                                       | WP Leader | Activity Leader | Del. / Act. Ref. N° | Activities (as indicated in the LFM)                             | Total duration | O<br>1 | N<br>2 | D<br>3 | J<br>4 | F<br>5 | M<br>6 | A<br>7 | M<br>8 | J<br>9 | J<br>10 | A<br>11 | S<br>12 |
|-------------------------------------------------------------------------------|-----------|-----------------|---------------------|------------------------------------------------------------------|----------------|--------|--------|--------|--------|--------|--------|--------|--------|--------|---------|---------|---------|
| WP6: DISSEMINATION & EXPLOITATION - Dissemination and Exploitation of Results |           |                 |                     |                                                                  |                |        |        |        |        |        |        |        |        |        |         |         |         |
| WP6                                                                           | UNS       | UNS             | 6.1.                | Defining dissemination and exploitation plan                     | 20             |        |        | 4X     | 4X     |        |        |        |        |        |         |         |         |
|                                                                               |           | UNS             | 6.2.                | Preparation of dissemination products                            | 36             | 1X     | 1X     | 1X     | 1X     | 1X     | 1X     | 1X     | 1X     | 1X     | 1X      | 1X      | 1X      |
|                                                                               |           | UNS             | 6.3.                | Preparation of the interim dissemination and exploitation report | 4              |        |        |        |        |        |        |        |        |        |         |         |         |
|                                                                               |           | UNS             | 6.4.                | Preparation of the final dissemination and exploitation report   | 8              |        |        |        |        |        |        |        |        |        |         |         |         |
|                                                                               |           | UB              | 6.5.                | Final Conference                                                 | 4              |        |        |        |        |        |        |        |        |        |         |         |         |
| WP7: MANAGEMENT - Project Management                                          |           |                 |                     |                                                                  |                |        |        |        |        |        |        |        |        |        |         |         |         |
| WP7                                                                           | UB        | UB              | 7.1.                | Overall project management                                       | 36             |        |        |        |        |        |        |        |        |        |         |         |         |
|                                                                               |           | UB              | 7.2.                | 5 Steering Committee meetings                                    | 3              |        |        | 1X     |        |        |        |        |        |        | 1x      |         |         |
|                                                                               |           | UB              | 7.3.                | 7 Local Commitee meetings                                        | 4              |        |        |        |        |        |        |        |        | 1X     |         |         | 1X      |
|                                                                               |           | UB              | 7.4.                | Monitoring and internal coordination                             | 36             |        |        |        |        |        |        |        |        |        |         |         |         |
|                                                                               |           | UB              | 7.5.                | Preparation of Final report                                      | 12             |        |        |        |        |        |        |        |        |        |         |         |         |



# Analiza stanja projekta po radnim paketima – WP1 – Lead partner: FORMASUP (Nathalie Leroy)

## PLANIRANO

- 1.1 Analysis of EU and worldwide practices and experiences in the DHE;  
15.12.2017. – 31.05.2018.
  - At least **10** programmes in DHE in different industrial sectors will be analysed.
- 1.2 Study visits to EU partners;  
01.02.2018. – 31.05.2018.
  - 2 day study visits to 5 programme countries institutions
- 1.3 Survey of companies needs for DHE in Serbia  
15.12.2017. – 31.05.2018.
  - Each Serbian partner will analyse the needs of at least **10** representative companies from chosen industrial sector.
- DELIVERABLES:
  - Review of EU and worldwide best practices and experiences in DHE – Report
  - Transfer of knowledge and skills from programme countries institutions to Serbian HEIs - Report
  - Report on review of needs and recommendations regarding DHE - Report



# Analiza stanja projekta po radnim paketima – WP1 – Lead partner: FORMASUP (Nathalie Leroy)

## OSTVARENO

- Spremljeni **upitnici** o utiscima i stečenim znanjima u vezi dualnog obrazovanja za učesnike iz Srbije (poslati mejlom) – rok za dostavljanje popunjenih upitnika: **30.06.2018.** godine – 1.1
- Na osnovu dostavljenih upitnika će se završiti Izveštaj 1.1 (**imamo radnu verziju na srpskom**)
- Završene **sve studijske posete** partnera iz Srbije stranim partnerima (Francuska, Španija, Poljska, Austrija) – 1.2
- Formirana **dokumentacija** za svaku od poseta – attendance list-e, fotografije itd. **SAJT!!!**
- Spremljena **četiri izveštaja** o studijskim posetama – host countries (**treba ubaciti na templejt projekta**) – 1.2
- U okviru konferencije 15.06.2018. godine, i kasnije, biće podeljeni **upitnici** predstavnicima preduzeća iz RS – na osnovu rezultata će biti formiran Izveštaj 1.3 – **PRVI SUSRET SA PREDSTAVNICIMA PRIVREDE!**



# Analiza stanja projekta po radnim paketima – WP1 – Lead partner: FORMASUP (Nathalie Leroy)

EACEA 586029-EPP-1-2017-1-RS-EPPKA2-CBHE-SP  
IMPLEMENTATION OF DUAL EDUCATION IN HIGHER EDUCATION OF SERBIA



## Questionnaire for quality management

Name: ..... Organization: .....

Did the overall organization (e.g. venue, hotel, meals, time management) of the visit meet your expectations?

Clearly Yes ☐ Clearly No ☐ Somewhat ☐

Comments

Did the company visits meet your expectations?

Clearly Yes ☐ Clearly No ☐ Somewhat ☐

Comments

Did the know-how transfer at FH JOANNEUM meet your expectations?

Clearly Yes ☐ Clearly No ☐ Somewhat ☐

Comments

Did you make any decisions regarding your own project participation because of your experiences in Graz?

Clearly Yes ☐ Clearly No ☐ Somewhat ☐

Comments / Examples

EACEA 586029-EPP-1-2017-1-RS-EPPKA2-CBHE-SP



University of  
Belgrade



Implementation of Dual Education in Higher Education of  
Serbia

Kraljice Marije 16, 11120 Belgrade 35, Republic of Serbia

email: nznric@mas.bg.ac.rs



Faculty of Mechanical  
Engineering



FH JOANNEUM  
University of Applied Sciences



Co-funded by the  
Erasmus+ Programme  
of the European Union



IMPLEMENTATION OF DUAL EDUCATION IN HIGHER EDUCATION OF SERBIA

## ANKETNI LIST - ZA MENADŽMENT PREDUZEĆA

Tema: Dualno obrazovanje u visokom školstvu Republike Srbije

kontakt: Prof. Dr.-Ing. Nenad Zrnić, tel: +381-63-287-193  
Dr.-Ing. Žarko Mišković, +381-64-18-32-989



FH JOANNEUM  
University of Applied Sciences



Formasup  
University of Applied Sciences



SPOLECNÁ AKADEMIA NAUK



Your IT solution  
PowMio GmbH





# Analiza stanja projekta po radnim paketima – WP2 – Lead partner: BMU (Dragan Domazet)

## PLANIRANO

- 2.1 Development of a flexible and generic Dual Higher Education Model for Serbia;  
01.04.2018. – 31.09.2018.
- 2.2 Organization of Conference on DualEdu added value to industrial sector  
15.05.2018. – 30.06.2018.
- 2.3 Discussion Forum on the proposed DHEM model with key stakeholders and policy makers  
15.08.2018. – 31.09.2018.
- DELIVERABLES:
  - Flexible and generic Dual Higher Education Model (DHEM) for Serbia – Report
  - Conference on DualEdu added value on industrial sector – Event - Nis
  - Discussion Forum on the proposed DHEM model with key stakeholders and policy makers – Event – Belgrade



# Analiza stanja projekta po radnim paketima – WP2 – Lead partner: BMU (Dragan Domazet)

## OSTVARENO

- Radi se na fleksibilnom modelu dualnog obrazovanja za Srbiju (**pokazano na prezentaciji BMU**) – 2.1
- Organizovana konferencija '**DUALNO OBRAZOVANJE U VISOKOM OBRAZOVANJU**' – 2.2
- Sledeći sastanak – Kragujevac, 4-5. jul 2018 (Steering Committee) – **prisustvo obavezno!**
- **Belgrade Discussion Forum on the proposed DHEM model with key stakeholders and policy makers - datum?**



# Analiza stanja projekta po radnim paketima – WP4 – Lead partner: VISER (Goran Dikić)

## PLANIRANO

- 4.1 Identification and conceptual definition of specific DHEMs;  
01.09.2018. – 31.11.2018.
- 4.4 Purchase of equipment;  
15.04.2018. – 14.06.2019.



## Analiza stanja projekta po radnim paketima – WP4 – Lead partner: VISER (Goran Dikić)

### OSTVARENO

- Definisani **novi spiskovi opreme** (predložene izmene)
- Spremljen **dopis** za Đuliju Moro (**standardna forma UB**)
- Čeka se **dozvola Rektorata Univerziteta u Beogradu** za konačno slanje
- Sledeći koraci: **definisanje tehničkih specifikacija, priprema tenderske dokumentacije i raspisivanje tendera (očekivano vreme: do septembra 2018)!**



# Analiza stanja projekta po radnim paketima – WP5 – Lead partner: FHJ (Maja Dragan)

## PLANIRANO

- 5.1. Creating quality and evaluation strategy and project quality monitoring  
15.12.2017. – 15.03.2018.
- DELIVERABLES:
  - Quality and evaluation strategy - Report



## Analiza stanja projekta po radnim paketima – WP5 – Lead partner: FHJ (Maja Dragan)

### OSTVARENO

- Očekujemo da Quality plan bude završen u narednih 10-ak dana – **HITNO!**
- **Zašto se kasni?** Zato što su kolege s JOANNEUMA razumele da se Quality plan odnosi na kvalitet dualnog obrazovanje u Srbiji, a ne na kvalitet implementacije projekta DualEdu
- **Nesporazum** ali je JOANNEUM-u prosleđen odgovarajući materijal – dobili smo **draft verziju sadržaja novog Quality plana** i mejl kojim nas obaveštavaju da će Quality plan biti završen do 22. juna 2018.



# Analiza stanja projekta po radnim paketima – WP6 – Lead partner: UNS (Mirko Savić)

## PLANIRANO

- 6.1. Defining dissemination and exploitation plan  
15.12.2017. – 15.02.2018.
- 6.2. Preparation of dissemination products  
15.12.2017. – 30.09.2020.
- DELIVERABLES:
  - Dissemination and exploitation plan – Report 15.02.2018.
  - Website 15.02.2018.
  - Facebook profile 15.02.2018.
  - LinkedIn profile 15.02.2018.




# Analiza stanja projekta po radnim paketima – WP6 – Lead partner: UNS (Mirko Savić)

## OSTVARENO

- Kreiran plan diseminacije (**dostupan na sajtu DualEdu**)
- Koncipirana i puštena u rad Internet prezentacija projekta (koja se redovno ažurira!)
- Aktivirana Trelo platforma – **uploadujemo 0-tu verziju dokumentacije**
- Napravljena radna verzija roll up banera – **predlozi za doterivanje?**
- Linkovane veze ka sajtu DualEdu projekta na prezentacijama organizacija učesnica u projektu – **AKO NEKA ORGANIZACIJA NIJE LINKOVALA, TREBA TO ŠTO PRE DA URADI!**



# Analiza stanja projekta po radnim paketima – WP6 – Lead partner: UNS (Mirko Savić)



Implementation of Dual Education in Higher Education of Serbia / DualEdu



Welcome to official site of Erasmus+ project, entitled **Implementation of Dual Education in Higher Education of Serbia / DualEdu**, EACEA 586029-EPP-1-2017-1-RS-EPPKA2-CBHE-SP. This project has been funded with support from European Commission, within Erasmus+ programme.



## ŠTA JOŠ TREBA URADITI?

- Redovno **ažurirati vesti na sajtu** (informisati kolege iz NS)
- Postaviti sva dokumenta (izveštaje koje smo do sada koncipirali, planove diseminacije i kvaliteta...) na sajt projekta – **spremljena tabela dokumenata koja nedostaju**
- Ažurirati templejt za Izveštaje





# Analiza stanja projekta po radnim paketima – WP7 – Lead partner: UB (Nenad Zrnić)

## PLANIRANO

- 2 Steering Committee meetings
- 2 Local Committee meetings
- DELIVERABLES:
  - 2 Steering Committee meetings, Belgrade, Kragujevac
  - 2 Local Committee meetings, Belgrade, Nis



## Analiza stanja projekta po radnim paketima – WP7 – Lead partner: UB (Nenad Zrnić)

### URAĐENO

- Održana **2 Local Committee meetinga** (računajući i ovaj)
- Kompletirana **dokumentacija** za 1. Local Committee meeting (**održan u okviru kick off-a u Beogradu**)
- Održan **1 Steering Committee meeting** (**održan u okviru kick off-a u Beogradu**) – sledeći je planiran za jul 2018. (UKG, Kragujevac)
- Formirana **dokumentacija** – Minutes from the meetings, Attendance lists etc.

# Diskusija?

THANK YOU FOR  
YOUR ATTENTION!



*Parole: ON THE ROAD TO SUCCESS, THERE ARE  
NO SHORTCUTS*