EACEA 586029-EPP-1-2017-1-RS-EPPKA2-CBHE-SP

University of Belgrade

Implementation of Dual Education in Higher Education of Serbia
Kraljice Marije 16, 11120 Belgrade 35, Republic of Serbia

email: nzrnic@mas.bg.ac.rs

Faculty of Mechanical Engineering

Co-funded by the Erasmus+ Programme of the European Union

AGENDA

LOCAL COMMITTEE MEETING

State university of Novi Pazar, Vuka Karadžića 9, 36300 Novi Pazar, Serbia

DAY I

Date, location: 29.10.2019, State University of Novi Pazar, State university of Novi Pazar, Vuka Karadžića 9, 36300 Novi Pazar, Serbia		
11^{00} – 11^{30}h	Registration of participants	
Part I		
11^{30} – 11^{45} h	Welcome speech	Prof.Dr .Miladin Kostić, Rector of the State University of Novi Pazar
11^{45} – 12^{30} h	- Overal Project Management status - Project Management at the local level status	Prof. Dr. Nenad Zrnic, University of Belgrade Asst. Prof. Dr.-Ing Žarko Mišković, University of Belgrade
12^{30} – 13^{00} h	*Coffee break*	

Part II		
13^{00} – 13^{30} h	Overview of WP3: Creation of Legal and Other Conditions for Implementation of DHE in Serbia D3.1 Law on Dual Education of Serbia D3.3 Amendments to the Accreditation Standards	Prof. Dr. Vesna Mandic, University of Kragujevac Prof. Dr. Nenad Stanišić, University of Kragujevac
13^{30} – 14^{00} h	Discussion on the all important issues concerning WP3	All
14^{00} – 15^{30}h	*Lunch break*	
Part III		
15^{30} – 16^{00}h	Overview of WP4 - Pilot testing of the flexible and generic DHEM VISER model of DHE	Prof. Dr. Vera Petrovic, School of Electrical and Computer Engineering of Applied Studies in Belgrade
16^{00} – 16^{30}h	BMU model of DHE	Prof. DR. Dragan Domazet, Belgrade Metropolitan University
16^{30} – 17^{00}h	Discussion on the all important issues concerning WP4	All
19^{00} – 20^{30}h	*Dinner*	

DAY II

Date, location: 30.10.2019, State University of Novi Pazar, State university of Novi Pazar, Vuka Karadžića 9, 36300 Novi Pazar, Serbia		
08^{45} – 9^{00}h	Registration of participants	
Part IV		
9^{00} – 10^{00}h	Analysis of the planned/achieved results	Prof. Dr. Nenad Zrnic, University of Belgrade Asst. Prof. Dr.-Ing Žarko Mišković, University of Belgrade
10^{00} – 11^{00}h	Work plan for next implementation period of the project	Prof. Dr. Nenad Zrnic, University of Belgrade Asst. Prof. Dr.-Ing Žarko Mišković, University of Belgrade
11^{00} – 11^{30}h	*Coffee break*	
11^{30} – 12^{00}h	Analysis of the financial aspects of the project	Asst. Prof. Dr.-Ing Žarko Mišković, University of Belgrade
12^{00} – 12^{30}h	Reporting and monitoring issues on the project	Asst. Prof. Dr.-Ing Žarko Mišković, University of Belgrade
12^{30} – 13^{30}h	Discussion	All
13^{30} – 15^{00}h	*Lunch break*	
15^{00} – 17^{00}h	Individual meetings of partners	